		FIN		Serr	nana 1	Semana 2		4.2	Semana 3		,	Semana 4			Semana 5			Semana 6		Semana 7		Semana 8			Semana 9				Semana 10			Se				
TAREA				20 21 22 3	23 24 25	26 27 2	8 29 30	31 1 2	2 3 4	5 6	7 8	9 10 11 12	1 12 13	14 15	16 17 18 19		20 21 22 27		25 26	27 28	29 30	1 2	3 4 5	5 6 7	8 9	10 11 1	2 13 14	15 16	17 18	19 20	21 22 2	3 24 25	5 26 27	28 29	30 31	1 2
	INICIO		PROGRESO	l m m	J V S	d 1 :	n m j	v s (d I m	m j	v s	d I r	n m j	V S	d I	m m j	V S	d 1	m m	j v	s d	l m i	ו ו	v s d	l m	m j i	s d	l m	m j	v s	d 1 F	n m j	V S		m m	
Fase 1: Análisis																																				
1 Alcance del proyecto	20/03/23	20/03/23	100%																																	
2 Metodología para su desarrollo		20/03/23	100%																																	
.3. Lenguajes y herramientas		20/03/23	100%																																	
1.4 Subdivisión en tareas y plazos de ejecución	21/03/23		100%																																	
.5 Comportamiento del sistema		22/03/23	100%																																	
.6 Estructura de datos	23/03/23	23/03/23	100%																																	
1.7 Interfaces de usuario	23/03/23	23/03/23	100%																																	
Fase 2: Diseño																																				
3.1 Maqueta	24/03/23	28/03/23	100%																																	
3.2 Base de datos	29/03/23	29/03/23	100%																																	
Fase 3: Desarrollo																																				
4.1 Estructura del proyecto	30/03/23	30/03/23	100%																																	
4.2 Configuraciones iniciales		31/03/23	100%																																	
4.3 Variables, assets y mixins		01/04/23	100%																																	
			100%																																	
.4 Landing page sin usuario logado		03/04/23	100%																																	
1-5 Formularios registro/login		09/04/23																																		
.6 Landing page con usuario logado		11/04/23	100%																																	
4.8 Formulario agregar mascota		19/04/23	100%																																	
4.9 Card mascotas		21/04/23	100%																																	
4.10 Calendario	22/04/23	27/04/23	100%																																	
4.11 Mejora login: recordar contraseña	28/04/23	28/04/23	100%																																	
4.12 Mejora formulario: agregar imagen	29/04/23	01/05/23	100%																																	
4.13 Mejora sección mascota: agregar imagen	02/05/23	03/05/23	100%																																	
4.14 Mejorar sección mascota: eliminar mascota		06/05/23	100%																																	
4.15 Mejora caso uso usuario: Eliminar usuario	07/05/23		100%																																	
4.16 Optimización y corrección errores		23/05/23	100%																																	
Fase 4: Pruebas	15105125	2)10)12)	100%																																	
2.1 Formularios login y registro	08/04/23	09/04/23	100%																																	
2.2 Formulario agregar mascota		19/04/23	100%																																	
2.3 Calendario	26/04/23		100%																																	
.4 Eliminar mascotas	02/05/23	03/05/23	100%																																	
3.5 Eliminar usuario	07/05/23	08/05/23	100%																																	
3.6 Recuperar contraseña	15/05/23		100%																																	
3.7 Accesibilidad, SEO, Buenas prácticas	20/05/23	21/05/23	100%																																	
Fase 5: Despliegue																																				
.1 Despliegue	02/06/23	02/06/23	100%																																	
Documentación . Propuesta	20/02/22	24/02/22	100%																																	
. Propuesta . Manual de usuario		21/03/23 27/05/23	100%																																	
3. Readme		27/05/23	100%																																	
4. Memoria del proyecto		02/06/23	100%																																	
5. Presentación		02/06/23	100%																																	